
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

MAY 20, 2010

KENDALL DEAN

5:30 P.M.

BOARD MINUTES

Present:  David Chamberland, Paul Vadenais, Stephen Lindberg, John

Perry, Paul Nordstrom and Edward Yazbak.  Absent:  Jane Biron and

Scott Majeau.

Others Present:  Ron Fargnoli, David DeQuattro, Anthony Kopacz,

Kevin Mathieu and Marc Plante.

The meeting was called to order at 5:45 p.m. Following roll call by

Janice Bradley the meeting proceeded. The minutes to the April 29th

meeting were not available. 

Warranty Items Update

Ron Fargnoli gave an update of the following warranty items.



1.  Pump Motors – Armstrong had a meeting with Ron and agreed to

replace two motors and will be installed under the warranty. 

Members of the board feel the motors might go again since this is the

second time they are replaced.  They would like to see a new

warranty.  Mr. Stephen Lindberg felt the rebuilt motors did not specify

what type of bearings to use and this might have caused the motors

to go down again.  Paul Vadenais felt that since they were replaced

twice it could happen again.  Ron Fargnoli said Armstrong felt the

bearings were the caused of the breakdown.  Mr. Lindberg stated they

plan to run all motors as originally planned and he purchased a

service contract for twice a year inspection.  He also mentioned the

½” pipe going into a 2” pipe is still in question.  This needs to be

changed over.

Mr. Kopacz mentioned that last Tuesday repairs to the panel in the

pump house were made.  The problem was due to busses that were

different in size in the panel and improper wire size.  Paul Vadenais

asked if the well house could be hooked up to the generator. – Yes. 

Was it before?  - Not sure.  

Ron Fargnoli mentioned that Jeff Mother, the Wilkinsons and John

Perry looked at the boiler and felt it needed to wait till winter to make

adjustments.  The system works, but if a gust of wind comes in it

causes an increase in demand, then there is not enough water to

bring the temperature up.



Marc Plante explained the wiring on the pump house is according to

spec.  Griffin needs to return and correct the work that was done

incorrectly.  Edward Yazbak would like to send a 30-day notice of

demand to Griffin. Ron Fargnoli would like to see what else is not

right before notifying Griffin.  Paul Vadenais felt if it was on the

drawing why was it not done correctly.

2.  IT Emergency Power – Marc Plante stated it was not circuited

correctly.  This was not on the specs.  Mr. Yazbak felt the school

electrician should submit a bill to the board for work being done to

correct these problems.

3.  Water Tank - Mr. DeQuattro said a device was installed in the tank

to watch the water level for fire projection.  The cost for this will be

put on the list so that Mr. Vadenais can address the Town Council.

4.  Chemical Feed Pipe – The installation was not on the drawing, but

should be done.  It will be added to the list for the Town Council.  The

school department will get a price to do this job. 

5.  Hardware – Sergeant and Armstrong thought all issues were

settled.  They will meet with Stephen Lindberg and Ron Fargnoli.  Mr.

Vadenais suggested they wait until school is out and then check the

whole building.



6.  Eyebrow – It was suggested that the whole entire area be removed.

7.  Generator Remote Panel – Sign-off was done by the Fire Marshall

and the inspector.

8.  Sidewalks – David Chamberland and Ron Fargnoli agreed to

accept a 10 year warranty from Margarite.  Mr. Fargnoli will contact

them.

9.  24-hour Lighting – Mr. Marc Plante explained corrected work was

done to fix the situation.  94% of the lights that were always on can

now be shut off.  Lights near the main office will remain on at all

times.  The fancy fixtures in the front foyer will remain on because

they cannot be easily accessed.  The stairwell will be dark.  Paul

Vadenais suggested that the school department check with the fire

marshal regarding these changes.  Mr. Lindberg remembered the Fire

Marshall said all lights need not be on according to code.  He will set

up a meeting.  Mr. Yazbak suggested they get a ruling and have it in

writing from the Fire Marshall.

10.  Conference Room Lighting – Lamps and voltage issues and

display cases.  The school electrician will relamp after Marc Plante

can tell what size lamp to use.  He noticed the trim rings looked

brown from overheating.  Kevin Mathieu has already bought the

proper lamps.  He will install some to see if that works.  Heat could be

the problem above the ceiling, not enough space to cool.  Mr. Mathieu



might need to make vent holes.

11.  Gym Lighting – Checking on proper installation.  Four or five

fixtures are in question.  Will also check to see if they should pivot. 

Marc believes they are fixed.

Kevin Mathieu checked on the battery backup for the Server room. 

Installation would cost approximately $700 and Mr. Lindberg was

quoted a price of $7,000 for a 60-minute battery.  This job is extremely

important especially if the Town is going to incorporate services with

the School Department.  This proposal has already been reviewed by

Eric Butash.

FINANCIAL UPDATE

Paul Vadenais and Edward Yazbak met with the Town officials.  There

is approximately $385,000 left according to Mr. Yazbak.  RIHBEC in

the amount of $122,000 can only be used in the Middle School.  The

99 Referendum is $263,000.  Paul Vadenais felt the Town

Administration should be in agreement and then they will speak to

the Town Council.  It was suggested that the Town could pay down

the debt service as long as it is said that the job is done.  Part of the

$263,000 can be used for other capital improvements.  He suggested

giving the Town back the $122,000. 

The list of capital improvements includes:  Security for the Football



Field - $8,900, Locks for lockers - $8,400, Fence - $5,500, Leach Field -

$11,000, Lift - $4,100.  It was suggested an irrigation system might be

included - $54,000, but this would require the use of additional pumps

installed.  Fire Suppression Tank Gauge – no price, Portable Water

Upgrade – no price, Line to tank – no price.  The fire suppression

work was done according to Mr. Lindberg and he would like a

reimbursement to the School Department.  Paul Vadenais wonders if

it was installed properly in the first place.  Mr. Yazbak felt we should

assume it is our problem and get it done and brought before the

Town Council.  Domestic water well, John Perry asked Mark to get a

price.

Mr. Lindberg asked about the new hydrant in front of the high school. 

It will be replaced and reimbursed.

There were no recommendations to the Town Council.

The next meeting will be on June 17, 2010.  

Motion to adjourn was made by Paul Vadenais and seconded by John

Perry.  This meeting was adjourned at 7:30.


